Preliminary Master Schedule for the 2024 Bond Projects - Columbus Independent School District PBK Architects, Inc. **Project Name** Hiring the Construction Manager/Risk May Bond Referendum Board of Trustees selects Construction manager at Risk as the Delivery Method at their Regular Meeting in December 2018 RFQ for CM@Risk at their Regular Meeting on May 15th. **Bond Oversite Committee New CTE Building** Presentation to the Board of Trustees for Approval of Design Development at their regular meeting in September 2024 Release Documents for Competitive Bidding to Interested Sybcontractors

